| ID | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|---|---|
| 1 | | **Software Development** | **33.19 days** | **Wed 01/10/25** | **Tue 11/11/25** | | |
| 2 | | **Scope** | **0.5 days** | **Wed 01/10/25** | **Wed 01/10/25** | | |
| 3 | | Determine project scope | 4 hrs | Wed 01/10/25 | Wed 01/10/25 | | project manager |
| 4 | | Scope complete | 0 days | Wed 01/10/25 | Wed 01/10/25 | 3 | |
| 5 | | **Requirements Gathering** | **5.5 days** | **Wed 01/10/25** | **Wed 08/10/25** | | |
| 6 | | Conduct needs analysis | 5 days | Wed 01/10/25 | Tue 07/10/25 | 4 | Analyst |
| 7 | | Review software specifications | 4 hrs | Tue 07/10/25 | Wed 08/10/25 | 6 | Analyst |
| 8 | | Analysis complete | 0 days | Wed 08/10/25 | Wed 08/10/25 | 7 | |
| 9 | | **Design** | **4.5 days** | **Wed 08/10/25** | **Tue 14/10/25** | | |
| 10 | | Develop prototype | 4 days | Wed 08/10/25 | Mon 13/10/25 | 8 | Analyst |
| 11 | | Obtain approval to proceed | 4 hrs | Mon 13/10/25 | Tue 14/10/25 | 10 | project manager |
| 12 | | Design Complete | 0 days | Tue 14/10/25 | Tue 14/10/25 | 11 | |
| 13 | | **Development** | **15 days** | **Tue 14/10/25** | **Sun 02/11/25** | | |
| 14 | | Develop Code | 15 days | Tue 14/10/25 | Sun 02/11/25 | 12 | Delveoper 1;Delv |
| 15 | | Development Complete | 0 days | Sun 02/11/25 | Sun 02/11/25 | 14 | |
| 16 | | **Testing** | **7.69 days** | **Sun 02/11/25** | **Tue 11/11/25** | | |
| 17 | | Develop unit test plans | 4 days | Sun 02/11/25 | Thu 06/11/25 | 15 | tester 1 |
| 18 | | Develop integration test | 4 days | Sun 02/11/25 | Thu 06/11/25 | 15 | Tester 2 |
| 19 | | Carry on Testing | 3.69 days | Thu 06/11/25 | Tue 11/11/25 | 18 | |
| 20 | | Testing Complete | 0 days | Tue 11/11/25 | Tue 11/11/25 | 19 | |
| 21 | | Software Development Complete | 0 days | Tue 11/11/25 | Tue 11/11/25 | 20 | |

Project: Project1
Date: Mon 29/09/25






Project: Project1
Date: Mon 29/09/25

| | | |
|---|---|---|
| Task | Inactive Summary | External Tasks |
| Split | Manual Task | External Milestone |
| Milestone | Duration-only | Deadline |
| Summary | Manual Summary Rollup | Progress |
| Project Summary | Manual Summary | Manual Progress |
| Inactive Task | Start-only | |
| Inactive Milestone | Finish-only | |